Rpt-ID: RCPESPRJ

User: cking

Contract ID:

B14579-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date: (8/28/2018

Page 1 of 4

Pay Period: 05/04/2018
to 08/28/2018

Contract Location: Time Allowed: 1697 Days
I-75/SR 401 IN CLAYTON AND HENRY COUNTIES. ( Elapsed Calender Days: 1697 Days
Percent Time: 100.00
District: 7 Area: 03
Contractor:

SHEETS CONSTRUCTION CO., INC. Date Let: 05/17/2013

P. 0. BOX 518 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/08/2013

MCDONOUGH GA 30253-0518 Date Work Began: 11/02/2016

Phone: (770)957-2843 Date Time Stopped: 02/28/2018

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/28/2018

Surety Co:  WESTERN SURETY COMPANY

Current Contract Amount $4,337,857.39 Counties:

Original Contract Amount $2,325,088.56 Clayton Henry

Funds Available $51,911.01

Percent Complete 98.80%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004421 $4,337,857.39 $2,325,088.56 $51,911.01 98.80% $18,780.00

Chief Engineer



Rpt-ID: RCPESPRJ

User: cking
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Estimate Number: 0016

Date: (8/28/2018

Page 2 of 4

Pay Period: 05/04/2018

to 08/28/2018

Project Number:

Federal State Project Number:

M004421

MO004421

I-75/SR 401 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,428,757.09 $3,413,733.09
$857,189.29 $853,433.29
$4,285,946.38 $4,267,166.38
$0.00 $0.00
$4,285,946.38 $4,267,166.38
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,285,946.38 $4,267,166.38

Total Payable:

This Estimate

$15,024.00
$3,756.00
$18,780.00
$0.00
$18,780.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$18,780.00



Rpt-ID: RCPESPRJ Georgia

User: cking

Contract ID:

Department of Transportation

Estimate Summary By Project

B14579-13-000-0 Estimate Number: 0016

Date: (8/28/2018
Page 3 of 4

Pay Period: 05/04/2018
to 08/28/2018

Project Number MO004421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0205 621-3126 CONCRETE BARRIER, TYPE 26S LF 500.000 517.410
310.000 .000
517.410 $.00 $160,397.10
0210 621-3150 CONCRETE BARRIER, TYPE 26 LF 100.000 317.750
310.000 .000
317.750 $.00 $98,502.50
0220 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 11,849.000 16,235.250
19.650 .000
16,235.250 $.00 $319,022.66
0223 636-3000 GALV STEEL STR SHAPE POST LB 1,759.000 2,340.220
3.950 .000
2,340.220 $.00 $9,243.87
0335 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 2.000 3.000
729.000 .000
3.000 $.00 $2,187.00
0340 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 13.000
2140.000 .000
13.000 $.00 $27,820.00
0370 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 10.000 506.368
127.000 .000
506.368 $.00 $64,308.74
0380 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
| - MP 232.70 SB
0430 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00

| - MP 233.70 SB



Rpt-ID: RCPESPRJ Georgia Date: (8/28/2018
User: cking Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14579-13-000-0 Estimate Number: 0016 Pay Period: 05/04/2018
to 08/28/2018
Project Number MO004421
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0435 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 1.000
1.000 $2,920.00 $2,920.00
| - MP 233.30 SB
0445 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2920.000 2.000
2.000 $5,840.00 $5,840.00
| - MP 228.00 SB
0460 649-0027 CONCRETE GLARE SCREEN, 27 INCH LF 250.000 344.800
79.000 .000
344.800 $.00 $27,239.20
0465 610-0716 REM CONC MEDIAN BARRIER LF 500.000 718.660
199.000 .000
718.660 $.00 $143,013.34
9060 610-6510 REM HWY SIGN, OVHD EA .000 53.000
700.000 .000
53.000 $.00 $37,100.00
SA#1
SA#1
9180 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR .000 1,087.250
55.000 76.000
1,163.250 $4,180.00 $63,978.75
Traffic Control - Workzone Law Enforcement
Category Amount: $18,780.00 $967,413.16
Project Total Amount: $18,780.00 $4,285,946.38



